	Y		c	D	C	mmunica	tions/Poli	v Gantt (hart	,	x	,		,	۰	
,		2013			2014			,								
3		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
,	Distribute CC Updates Newsletter															
	Write, review, and print CC One Pager															
1	Task Order 1 & 2 Final Report															
•	Compile and distribute CC Digest															
2	Follow Up to ITS CA emails/requests for info															
	CC Website Initial Content Review/Approval															
	Develop Plan for CC Announcement															
	Analyze Corridor Demographics and Issues															
	Develop Project Brand & Logo															
	Compile and distribute CC Digest															
	Compile and distribute CC Digest															
	Launch Website															
	Meetings w/ Primary Corridor/Stakeholder Staff															
	Distribute CC Announcement															<u> </u>
1.5	Compile and distribute CC Digest															
	Identify Secondary Corridor Stakeholders															
	Prepare Event Materials															
	Hold CC Announcement Event															
3 1	Compile and distribute CC Digest															
, ,	Convene Meetings/Webcasts w/ Stakeholders															
, ,	Search for and Select PR/Outreach Firm															
3 4	Identify Speaking Opportunities															
	Develop Speaker Support & Presentation															
2 4	Compile and distribute CC Digest															
3 7	Develop CC Brochure															
, ,	Launch Focus Groups & Surveys in Corridor															
3 4	Prepare Key Corridor Media Analysis & Review															
	Write and Distribute External Newsletter															
3 1	Plan and Implement Annual CC Conference															_
1 3	Compile and distribute CC Digest															
	Compile and distribute CC Digest															
3 4	Kick Off Public Meetings in Corridor															
	Develop Facebook Page Content															
	Plan/Implement 1st Quarterly Corridor Conf															
1.7	Compile and distribute CC Digest															
	Compile and distribute CC Digest															
	Communications Review/Update															<u> </u>
• •	Corridor PR Begins															<u> </u>
* 1	Compile and distribute CC Digest															<u> </u>
• •	Compile and distribute CC Digest															
	Ramp Up Public Meetings and Outreach															
	Develop Info Advertising															
• •	Develop PSA Ads															
• •	Draft plan for next phase of communications															
4.7	Second Quarterly Meeting															